

North Carolina Procurement Transformation

NC E-Procurement Ariba Buyer Upgrade January 2012





• Welcome & Introductions

• Ariba Buyer Upgrade

New Implementation Timeline
 Shireen Sackreiter

NCID Interface
 Michael Jackman

System Test Updates & [New Functionality]Scarlett Swain

Master DataBryan Doepken

Historical Data Approach
 Jeff Harper

Communications Activities
 Laura Haakenson

• Questions & Answers



Welcome & Introductions



Jocelyn Thornton

Procurement Transformation Director



New Implementation Timeline

"Thank you for your continued support and encouragement of this effort...."

- Anne Bander

- The Implementation timeline has been moved to the start of the new fiscal year
- What are we doing in the interim?
 - Enhanced training
 - Online training development
 - Issue resolution
 - Agency Readiness Preparation





NCID Interface Status Update

Single point of administration and control for simplified management and standardized processes for the State, agencies, end users, and customer applications

- NC E-Procurement team began sending NCID User Mapping Sign Off communications to confirm NCID mappings or to establish new NCIDs.
 - All community colleges should have received the request with a requested return date of November 23rd. To date, we have received 41% (24/58) completed spreadsheets. We are following up with the Community Colleges who have not responded over the phone.
 - All **school systems** have received the request. To date, we have received **31%** (36/115) completed spreadsheets. We will begin following up with school systems who have not responded yet over the phone in the coming days.
 - All State Agencies should have received the request with a requested return date of January 27th. To date, we have received 21% (12/57) responses from State Agencies.
- The NCID interface is actively being tested as part of the upgrade system test process.
 - The NC E-Procurement 9r1 system is integrated with an NCID test instance to verify user updates and authentications work as expected.



System Test Updates


The Ariba Upgrade team will execute 3 passes of system testing to test Base Functionality, Enhancements, Integration, Batch, and Scripting.

- Completed 2 passes of System Testing
- Currently mid-way through Pass 3 of System Test
 - Full end to end testing (integration, batch, scripts, monitoring etc.)
 - Tested ~40% of conditions with a 92% pass rate
 - Continually resolving and retesting issues found during testing
 - Working to test each integration touch point during this pass



New Functionality Highlights


Users can search for any transaction directly from the Home Dashboard. My Labels will be used to organize transactions.





New Functionality Highlights

Users will be directed to the Catalog Home page when creating requisitions. The Catalog Navigation Panel allows users to quickly refine search results.





Master Data

Key master data will be extracted from the current version and then transformed to load to the new version.

- Key data elements will be moved with the new system:
 - Bill To Address
 - Ship To Address
 - Contracts, Bids, and Open Book Data
 - Suppliers and Catalogs
 - NCAS Accounting Elements
 - Payment Terms





User Data may be impacted by the transformation from the current version to Ariba 9r1

- User Login IDs will be converted to NCIDs per the worksheets you have been working with.
- In some cases, users have multiple NCEP accounts. Due to NCID each user will be **limited to only one account**. This may impact your entities' management chain. We will be working with you to resolve duplicate ID issues.
- Traditionally users have been assigned to Roles for both permissions and approval flow. Now Roles will be used to assign permissions and Groups will be used for the Approval flow. We will be automatically converting users to appropriate Groups and Roles.
- We will be working with you over the coming months to ensure a smooth transition of user data to the new system.



Historical Data Approach Report Summary

Moving the implementation date should reduce the number of open transactions that need to be re-entered as part of the upgrade.



Ariba Freeze: Lock Down 1 week before go-live to limit entry of new requisitions.

• Pre-Go Live Transaction Report

- Generated based on the data reconciliation between Ariba and NCAS.
- The report **contains line item details** including line number, accounting, amount, quantity, good/service indicator, payment basis, supplier, commodity code, inventory information, etc.

Post Go-Live Transaction Report

- Contains line item details (same as the pre go-live report) as well as the amount the has been received and the **remaining encumbrance amount** before the transaction was closed automatically.
- The Post Go-Live report is intended to provide all relevant information necessary to re-enter the transaction



Historical Data Approach Guidance & Options for a Smooth Transition

There are several actions that may be taken to assist agencies in achieving a smooth transition with minimal interruptions.

- The system will not allow the entry of new requisitions or purchase orders during the week of June 25th June 29th. Many agencies are evaluating agency policies to extend that timeline.
- Creation of a "crosswalk" from old to new orders, and enhanced management of in flight transactions:
 - Enter the new PO number into the report spreadsheet as a cross-reference to the old PO number.
 - Enter the old PO number for A/P so they know what to pay if the vendor invoice number contains the new PO number.
 - Option to not send the new order to the vendor. If vendor doesn't need the new order (e.g., maybe the goods were received but not yet entered), mark as "don't send to vendor".
 - New POs will have a prefix other than "EP".



Historical Data Approach Guidance & Options for a Smooth Transition

Work to reduce the number of orders and requisitions that must be reentered in advance of the cutover. This hopefully will be facilitated naturally as part of the year end close processes.

- Order early enough to receive goods prior to June 29th. Currently, goods must be received through E-Procurement.
- Leave service orders open in NCAS and e-Procurement, as it is an option to pay them directly in NCAS and receipt of services is not required. However, if the order requires a change in the future, it will need to be closed in NCAS and a new PO for the service issued in the new Ariba system.
- Hold off entering new service POs that won't take effect until next fiscal year.
- Agencies may evaluate **modifying existing P-card** limits for a limited period of time to make **emergency** purchases during the lock down period (in accordance with NC procurement rules and policies).



Communications are increasing. Distribution of announcements for the entire user community has begun.

- Distributed "The Source" newsletter in December and January to all NC E-Procurement users
- Newsletter provides highlights of new features and current topics
- January issue included an announcement of the go-live date change to July 2012



DATE CHANGE

Based on the feedback we have received from several of our users, we are able to move the upgrade go-live date from March 2012 to July 2012. More information about his change will be discussed in our next Agency Briefing Ses-

WHAT'S BEEN

grade team has completed Pass 2 of system testing. We have started Pass 3 of system testing the system testing the system testing the system with systems external to NC E-Procurement. The functional team has also wrapped up approval flow discussions with each entity so that these configurations can be tested in Pass 3.

Requisitioning Made Easier

The upgraded NC E-Procurement system in proves requisition creation. The 'Create effequent's requisition' witzerd will no longer be used to create new requisition. As mentioned in last month newsletter, a requisition can be created direct from the deshboard style homepage. By creatin directly from the deshboard, you will encount less steps to suibmit a requisition. White creating a new requisition, you will also notice sever enhancements induding the ability to add and elete comments that you created. Today, yo would need to contact your agency's purchasingent or the NC E-Procurement Helpdesk to remove unwanted comments. Another enhancement you will see is increased information on the History tab of the requisition. In addition to requisition approvals and changes to requisitions, you will also see when comments and attachment are deleted from a requisition providing an elegaced with their contacts.

What's New My Label

Today, you utilize Pessonal Fotiers in NC E Procurement to organize requisitions for future access. In the upgraded system, Personal Foti ers will be replaced with My Labels." My Labels will allow you to organize your requisitions, bu will be accessed differently. During the requisitioning process, you will have the option to add a label to the requisition instead of waiting until the requisition is compileted to move to a Personal Folder. To find a labeled requisition, users car use the Search portal on the disabboard. More information about My Labels will be included in prograde training sessions.

Catalog Enhancements

With the upgrade of NC E-Procurement, you will find that searching in the State Term Contract Catalog will be easier and provide more accurate results. For example, when you execute a search for the word "battery," the search results will include items containing the word "battery and "batteries" in the description. Fuzzy searches will return exact and highly relevant matches even though the keyword (s) may be misspelled Along with the improved search capabilities, you will not that comparing products within the State Term Contract Catalog will improve. Similar to many online retailers today, you will have the ability to run a side-by-side comparison of items you are wishing to purchase. Information like price, product description, manufacturer and lead time are included in the side-by-side comparison to assist users in purchasing items that bette meets the needs of their agency.

Nest-Procurement vour service www.ncgov.com


More information about <u>Procurement</u>
<u>Transformation</u> and the <u>NC E</u>
<u>Procurement Upgrade</u> can be found on the web.

If you have questions or commen about information covered in this issuplease contact the NC E-Procureme Lifeto Desk at ephelipdes killitis inc. gov.



Preparation for user training and job aid updates is underway.

- "What's New" training presentation will be available to users
- Job Aids will be updated to reflect new functionality
- Training environment is being built out
- Additional training sessions will be provided as a result of the date change





Overall readiness status will be gathered through a regular reporting process from entities using a Readiness Checklist.


- The Readiness Checklist will allow entities to **report or confirm** their progress in several key areas:
 - In-Flight Transactions
- Approval Flow Configurations (State Agencies)
- NCID User Mapping
- Commodity Code Update (School Systems and Community Colleges)
- User Readiness/Training
- Weekly reporting is expected to **begin in May**
- Data already available to upgrade team will be provided to entities for review
- Upgrade team will hold **kick off sessions** with designated reporting contacts to review the process in advance



Continue to access the NC E-Procurement website for additional resources:

eprocurement.nc.gov

New additions include NCID
 FAQs that were distributed to school systems and community college contacts and the
 December 2011
 Session Briefing presentation





Questions?