

NC E-Procurement Update

North Carolina Statewide Purchasing Conference April 2012





NC E-Procurement Background

Procurement Transformation Impact

Upgrade Status





NC E-Procurement provides the tools to improve the way the State of North Carolina purchases goods and services.

- An enterprise e-procurement system, based on Ariba software, allows the State to aggregate purchases to obtain better prices from suppliers
- Users are empowered to use online requisitioning with direct access to state term contracts via online catalogs
- Entities can choose to **decentralize the purchasing process** to the people needing supplies within their organization
- The eQuote tool allows users to submit requests for quotes to vendors for items below the formal bid requirements, replacing more manual quoting processes
- Orders and internal approvals are routed electronically and maintained for accountability
- A common vendor file that is maintained and updated through the Vendor Registration application





- E-Procurement went live with pilot agencies in **October 2001**
- 233 different NC entities now use NC E-Procurement
 - 46 State agencies/Institutions
 - 58 community colleges
 - 115 K-12 local school systems (LEAs)
 - 14 local governments
 - Over 15,000 NC users
- Over 45,000 registered vendors
- Over 3.8 Million purchase orders issued
- ~ \$22 Billion in spending processed through the system
- ~ 530 electronic catalogs representing over 140 Statewide Term Contracts available to users







NC E-Procurement Background


Procurement Transformation Impact

Upgrade Status



Procurement TransformationAssessment

The Procurement Transformation Project included an assessment of the State's current procurement technology environment and presented options for improvement. This included a recommendation to upgrade the current NC E-Procurement system to the Ariba Buyer 9r1 software version.







The Ariba Buyer Upgrade Project provides an opportunity to improve the NC E-Procurement application, driving increased efficiencies for the State


The upgrade provides opportunities for:

- Approval flow optimization to increase requisition process efficiency while maintaining required accountability.
- Reviewing existing customizations to the base Ariba software with a focus
 on replacing them with out of the box functionality in Ariba Buyer 9r1
 where possible.
- Improving catalog functionality to provide better catalog adoption and search.
- Using NCID to streamline login authentication process for NC E-Procurement users.
- Updating NIGP commodity code structure to more current version
- Remove 10+ years of data to support faster on-line response time



Approval Flow Optimization

The new approval flow facilitates an effective procurement process for the State of North Carolina. It allows procurement professionals to focus on strategic initiatives and narrows the scope of tactical activities.




- "On Behalf Of" will always assign a watcher, but never an approver
- Agency Security Administrators should set appropriate management levels throughout the Supervisor Chain to provide the right level of oversight with a reasonable approval flow
- Commodity Approvers are triggered by a combination of 5-digit NIGP code and dollar threshold
- Financial Approvers can be mapped by cost center and triggered dollar threshold
- Purchasing Agent groups are mapped by commodity code
 - Agencies with only 1 Purchasing Agent group can map to all commodities with a single entry
- Purchasing Agents approve all non-catalog requisitions to ensure compliance
- Optional rule allows Purchasing Agents to approve catalog requisitions over a combination of commodity code and dollar threshold (i.e. Purchasing Agent approves catalog items over \$2,500.00)
- Chief Procurement Officers can be added to flow as a watcher or an approver based on a combination of commodity and dollar threshold (i.e. CPO approves requisitions greater than \$25,000.00)



Online Catalogs

The Catalog Improvement Initiative further develops catalogs in the short term and develops an ongoing approach to proactively manage catalogs and content going forward.



Phase One:
Improve Catalogs

Phase Two:

Continuous Management and Improvement





The Catalog Improvement Initiative targeted improvements in areas which would be most impactful for end users.

During this phase of the Catalog Improvement Initiative:


- 169 contracts and 503 catalogs were reviewed at a high-level to determine which ones should be targeted for a more in-depth review and refinement
- A specific improvement approach was developed and executed for 116 catalogs spanning 30 contracts
 - These 116 catalogs account for 87% of the total dollars spent through catalogs and 80% of total line items purchased through catalogs
- Catalog procedures were revised and updated standardized documentation developed to ensure leading class catalog standards are applied consistently
- An end user communication and outreach approach is being defined to keep users more informed about catalogs and how to use them effectively





Catalog Improvement Example:

Original Catalog Entry:



Catalog Entry Post Improvement Process:







The upgrade has taken place over the course of 15 months, with a focus on key efficiency objectives, maintaining compatibility with existing financial system interfaces, and facilitating a smooth user transition.

April 2011 November 2011 July 2012

Plan & Design

- •Review Current Functionality
- •Identify Hardware Requirements & Begin Procurement
- Install & configure base9r1 Ariba Buyerapplication
- •Deliver Functional Design

Build

- Establish migration path
- •Correct and migrate base code line
- Re-implementation of approved customizations and configuration
- Implementation of new features & functionality
- •Replace Integration Architecture

Test & Train

- •3 System Test Passes (Base functionality, customizations, integration, batch, scripting)
- •User Acceptance Testing
- Performance Testing
- Develop & DeliverTargeted StakeholderTraining Materials

Deploy

- DetailedImplementationPlanning
- •Agency Readiness
 Communications
- •Round the Clock Implementation Schedule





NC E-Procurement Background

Procurement Transformation Impact

Upgrade Status



New Features & Functionality

The Ariba Buyer Upgrade project will provide new features and functionality to make purchasing processes easier for all users, including:

- Dashboard Style Home Page
 - Easy access to Unified Search, My Documents, and To Do content
- New "To Do" Content Portal
 - Gives quick visibility to required actions
- Standard Folders Replaced
 - Items moved to Dashboard
- Personal Folders Replaced with "My Labels"
 - Users can tag favorite documents, using keywords, to be retrieved using the Unified Search content screen
- Requisitioning made easier
 - No more wizards, select the item you need and add it to your cart




New Features & Functionality

- Catalog Enhancements
 - Stem searches finds words that contain part of the specified search word (e.g. "battery" will search for "battery" and "batteries")
 - Fuzzy search returns exact and highly relevant matches even though search argument words and spellings may not exactly match
 - Side-by-side catalog item comparison
- Enhanced History Tab
 - Provides an audit trail for edits and deletion of comments and attachments
- Set Tax Rate by Entity
 - The team will work with each entity to identify and set a default tax rate,
 specific to their entity




Users can search for any transaction directly from the Home Dashboard. My Labels will be used to organize transactions.






Users will be directed to the Catalog Home page when creating requisitions. The Catalog Navigation Panel allows users to quickly refine search results.






Users can now search for values by entering the search criteria directly in the field and clicking "Enter".






The "Search for more..." option will now produce a pop-up window with related search results. Commodity Code selection has been improved; users will now be able to drill through the commodity hierarchy, as well as searching on keywords in the description.





Error Messages are summarized at the top of the screen and each individual error is highlighted with the explanation on the field encountering the problem.







Single point of administration and control for simplified management and standardized processes for the State, agencies, end users, and customer applications.



- Users will begin to leverage their NCID user ID and password when logging into the NC E-Procurement application
- Improved security through better policy management and consistent requirements for applications such as username standards, password complexity, security questions, and password history
- Robust user management features such as user ID and password recovery, account locking and unlocking, streamlined user management for delegated administrators, and enhanced user reporting





Historical data will not be transferred to the upgraded system, and the existing system will be used for archival purposes of historical data.

- NC E-Procurement contains over 10 years of historical data including over 3
 million Purchase Orders
- Historical data will not be converted to the new NC E-Procurement system but will remain accessible for reference in the existing system
- In addition, the existing NC E-Procurement system will be available for a limited time in parallel to the upgraded system to allow NCAS agency users to complete open transactions
- After the transition period, the old Ariba solution will be deactivated and users will be restricted to read-only access in the old system for viewing transactions






The existing NC E-Procurement will remain available for a limited time after golive to facilitate NCAS agency users to complete open transactions.

- The current NC E-Procurement will remain available for a limited time beyond implementation of the new NC E-Procurement, so that users may complete their open transactions only.
- Users will be **limited to receiving or canceling open orders** in the old system. Users can 'change' open orders but only to complete them by reducing the line item quantities to the amount already received.
- Users will not be able to create or submit any requisitions in the old system. All new transactions must be created in the new NC E-Procurement system.
- Users will access the old system using their existing user name and password. Users will access the new system with their NCID.



Historical Data Approach

This approach provides a limited timeframe in which users can access both systems and close out any orders open as of July 2012.





Training is available in several formats to update current users on changes and provide training assets to be used going forward

- Updated job aids on the NC E-Procurement web site – first phase will be available in the coming week
- "What's New" classroom training and webinars
- Online training modules provide a new means of training current and future system users on system functionality





"What's New" Classroom Training

"What's New" classroom training sessions give primary contacts hands-on access to the upgraded NC E-Procurement system and face-to-face contact with the upgrade team

 Regional training sessions will be held in six regions across the State:

Western NCCharlotte area

TriangleEastern NC

TriadSoutheastern NC



- Targeted audience is key designated entity contacts
- Sessions will be held in mid-May through mid-June
- Trainers will review a "What's New" presentation and give participants an
 opportunity to try out business scenarios in the training environment





"What's New" webinars provide an opportunity for larger numbers of users to learn in a live, virtual environment from the NC E-Procurement team

- Webinars will be an hour and a half:
 - Tuesday, June 12th for NCAS agencies
 - Thursday, June 14th for Community Colleges
- Targeted audience is any NC E-Procurement user
- Users are encouraged to attend webinars in small groups to learn together.
- Participants can submit questions online to be addressed by the presenters.
- Sessions will be recorded for future viewings.





Online Training Modules

Online training modules provide a self-paced, on-demand environment in which users can refresh or build their NC E-Procurement knowledge.

 New online training modules will provide more detailed training on general system functionality, not just new features:

RequisitioningSystem Administrator

ApprovingAdvanced Purchasing

System Navigation
 Receiving (for NCAS agencies)

Reporting

- Online training will be available to users on the NC E-Procurement web site to access individually on their own schedule beginning in late May
- Training will include demonstrations with audio commentary and opportunities for participants to reinforce their knowledge
- Online modules will be a valuable asset going forward for onboarding new employees



Preparing for the First Day

What do you need to be ready for the first day of the new NC E-Procurement?

Prior to Go-Live

- Complete open orders where possible
- Attend "What's New" training
- Access your NCID account

On the First Day

- Enter requisitions in new system
- View historical transactions in old system as necessary
- NCAS Agencies: Complete open transactions in old system

After Transition Period

- Old system will be read-only
- All transactions will be completed in new system









- Attend one of the workshops today at 1:00 and 2:30 pm to see the new NC
 E-Procurement in a training environment
- To view training materials, please visit eprocurement.nc.gov
- If you have further questions, please contact the NC E-Procurement Help Desk:

Phone: 888-211-7440, option 1

• Email: ephelpdesk@its.nc.gov